# **Access Products Delivery Roadmap**

WORK PLAN ITEM 2

#### **Pre-Consultation**

GCRA sends preconsultation information requests inviting comments on the proposed introduction of Access Products: Dark Fibre. Bitstream and Fixed Number Portability.

**Completed** 

### Stakeholder **Engagement**

GCRA engages with service providers, IT integrators, large and medium businesses to gather stakeholder insight on demand for access products.

**d** Completed

## **Benchmarking Analysis**

GCRA compares Guernsey's product access market offering to other jurisdictions with similar economic and geographical characteristics.

Products.

August -

September 2024

**□** Completed

#### **Final Decision** GCRA considers **Proposed** feedback to the **Decision Proposed Decision and** Consultation publishes a Final GCRA considers Decision. Paper and feedback to the Q1 2025 Workshop Consultation Document and GCRA publishes a publishes a Proposed formal Access Decision. **Services Consultation** Q4 2024 Document and invites stakeholders' feedback. GCRA hosts a stakeholder workshop on Access